App E IX 4

Previous References
WM 74-43 (1,2,6,7) (1945-46 Rl)

File No 73-45?
Serial Nos 1-2

Later References
WM/102-51(1,2)

GENERAL AND REVENUE SECRETARIAT

Serial Nos
ಆಕ್ಷೇ 1

Part B for Septic tanks

SUBJECT

Drainage Scheme at Malkote

ಕ 2657-60 ದ 29-9-45.

To The Ch. Engr for
Roads & Bldgs
& Comptroller & Asst
D. C Mandya
Secy for Vid

Sanctions the proposal of the Chief Engineer, R&B to execute the works at a Cost of Rs 8700

Serial No

From the C E for Roads and Buildings
No 542 & 16/7/45
Requests sanction to take up the I stage of the drainage work at Nelkote at a cost of Rs 8,700/- as against the estimated cost of Rs 5,490/- originally sanctioned

* K

Has submitted
In go & 4/1/44, sanction was accorded to an estimate for Rs 5,490 for carrying out the I stage of the drainage work at Nelkote & the entire cost of the work was ordered to be met out of T D grant for 43–44. The increased cost viz Rs 3,210/- now involved has also to be met out of State Funds, as there is no local contribution towards the original estimate.

O

In the circumstances, the proposal to execute the work at a cost of Rs 8,200 may be sanctioned, the excess cost of Rs 3210 being met out of T D grant for 45–46.

A

Secretariat 1 Dept
No 979
D 13/8
NOTE—Contn Sheet.

Rec 21 1945
No 1319

A — may be appd
AD Roads 17/8/45

Fwd 17/8

Minister for Agr) 17/8 17/8/45

Delhi Cir drainage.

File No of 194

General and Revenue Secretariat

Serial No

Draft for
Secy
1/9/45

A draft go is submitted
Mra
2/9/45

Secy
Bly
Bly 45

4 St.
Cml A

To,

The C E for R+B
The Comptroller
The D C Mandya
The Secretary, P W D
2 2657-60 dt 29/9/45 -
Sanction the proposal

Bma
21/10

C&F No 45]

GOVERNMENT OF MYSORE



Telegram / phone

No 542 Report-1 pl 73-45-1
Encls Telegrams 1
Plan

OFFICE OF
The Chief Engineer for Roads and Buildings in Mysore, Bangalore

Date 16/7/45

To
The Secretary to Government,
Law
~~Public Works~~ Department, Bangalore

Sir

Regarding the drainage scheme at Melkote.

Adverting to Government Order No L 6681-4/M1 74-43-7 dated the 4th January 1944, sanctioning the estimates for Rs.5,490/- and Rs.4,635/- for the first and second part of the first stage drainage scheme at Melkote and directing that only the work relating to the estimate for Rs 5,490/- be taken up, the entire cost being met by Government out of the Town Improvement grant, I have the honour to forward, herewith, an estimate amounting to Rs 8,700/- for the above work received from the Executive Engineer, Mandya Division, based on the lowest quotation of Mr.M K.Rangaswamy Iyengar, which exceeds the sanctioned estimate by Rs 3,210/- I request you kindly to obtain and communicate sanction of Government for taking up the work at the estimated cost of Rs 8,700/- the cost being met out of the grant under Town Improvements for the year 1945-46

I have the honour to be,
Sir,
Your most obedient servant,

Chief Engineer for Roads and Buildings.

K G.12th

G R S App F VI—G 2]

SUBJECT

7 copies

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Section [illegible]

File No 73–35

Serial No 2

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 29/9/1945

Signed by

Read— GO No 26681-4/Mel 74-43-7 & 4/1/44 sanctioning an estimate for Rs 5,480/- for the ~~cost~~ execution of ~~the~~ first stage of the drainage scheme at Nebbole, the entire cost being met out of the T D grant for the year 1943-44

~~vide no~~

2) Letter No 542 & 16/7/45 from the chief Engineer Roads & Buildings for ~~Dasara~~ Repairing, for reasons stated,

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Order thereon No

sanction for taking up the work
referred to above at an estimated
cost of Rs 8,700 based on the
lowest quotation received from the
contractor Sri M K Ranga
Swamy Iyengar as against the original
cost of Rs 5,490/= vide
order no 2-265-7-60 dt 27/6/41;
The proposal of the C.E for Roads & Bridges
to execute the work at a cost of
Rs 8,700 is sanctioned
The extra cost of Rs 3,210/- involved
in this behalf will be met out of the
T D Grant for the year 1945-46

for Addl Secy

List of Enclosures

To,

The C E for R & B W R
The Comptroller
The D-C Ramnagar
The Secy, P W D

Copied by 19/9

Examined by